Tennessee Wildlife Resources Agency

Tuesday, December 23, 2008 1:46 PM

TWRA Region 1

220/017-01-2006 $20,000.00 In House (Agency Resources) n/a Renovation

Yellow Creek Access Parking E $20,000.00 In House (Agency Resourses) n/a Active Construction 10/08/08: Waiting for winter pool to go down, can't
finish

220/017-01-2007 $555,000.00 TLM Associates, Inc. Salmon, C. New Construction

Tree Seedling Cooler $243,329.00 Loggins, B. Construction Document Phase 12/18/08: Awaiting Fire Marshal approval
10/31/08: Merge with Bogota project, Feb 2009 SBC
meeting
10/08/08: CDP documents await review
7/23/08: Site topo and technical survey on new site
received
5/05/08: Awaiting site topo and geological survey
3/11/08: Meet at new site, re-do site design and
Designer additional services
3/07/08: CDP documents here for review-old site
3/07/08: Delay by Dept. moving site to remediated
hazardous waste site
12/10/07: DDP approved, NTP to CDP authorized
11/01/07: Program approved, NTP to combined
SDP/DDP authorized

220/017-02-2008 $245,000.00 In House (Agency Resources) Salmon, C. Demolition

Humboldt Hatchery Pond-Water $0.00 n/a Active Grants & Special Projects TWRA personnel will provide work.
10/08/08: Dept getting permits

220/017-03-2008 $20,000.00 Salmon, C. Renovation

Obion River Boating Access $0.00 Loggins, B. Active Grants & Special Projects TWRA personnel will do work.
10/08/08: Dept. getting permits

220/017-04-2008 $20,000.00 Salmon, C. Renovation

Forked Deer River Boating Acce $0.00 Loggins, B. Active Grants & Special Projects TWRA personnel will provide work.
10/08/08: Dept. getting permits

5 Projects $860,000.00 ( Total Budgeted Cost of Projects )
TWRA Region 2
220/018-02-2008 $118,000.00 Parsons Engineering, Inc. Salmon, C. Renovation Awaiting NTP
Flintville Hatchery Electrical Up $0.00 Contract Executed - Awaiting NT 12/08/08: Designer Agreement executed

10/31/08: Contract needs to go out

1 Project $118,000.00 ( Total Budgeted Cost of Projects )



TWRA Region 3

220/005-01-2008 $320,000.00 ArchiStructures, Inc. Salmon, C. New Construction
Catoosa WMA Workbase Buildi $0.00 Edwards, T. Program Verification Phase Site preparation by TWRA personnel.
12/03/08: Design NTP issued
11/04/08: Designer Agreement executed
10/08/08: Need Designer contract
220/005-02-2006 $1,850,000.00 In House (Agency Resources) n/a Renovation
Replace Two Catoosa Bridges $1,850,000.00 n/a Program Verification Phase 10/28/08: Meeting with Feds, projects underfunded,

80% Federal funding

5/15/08: Now in Design, should be in Constructio
Phase by Spring 2009

12/10/07: Federal Highway Admin. Doing design and
construction

2 Projects

$2,170,000.00

( Total Budgeted Cost of Projects )



TWRA Region 4

220/020-01-2007
Erwin Trout Hatchery-Oxygen |

$153,820.00
$121,000.00

Mattern & Craig, Inc.
Bowman & Sons Construction Compan

Salmon, C.
Edwards, T.

New Construction
Construction Closed Out

Awaiting Designer Closeout

8/08/08: Substantial Complete

5/13/08: Construction NTP

4/11/08: Construction contract executed

2/19/08: Bid date

1/03/08: CDP approved, NTP to Bid Date issued
12/10/07: Submittal by end of December

5/13/08: Pre-Construction Conference

5/13/08: Construction NTP

10/17/07: SDP/DDP approved, NTP to CDP issued

220/020-01-2008
New Lick Creek Refuge Workba

$170,000.00
$0.00

Reedy & Sykes Archt & Design

Salmon, C.
Edwards, T.

New Construction
Program Verification Phase

12/16/08: Design NTP issued

12/15/08: Pre Design meeting at site
Site preparation by TWRA personnel.
11/04/08: Designer Agreement executed
10/08/08: Need Designer contract

220/020-02-2006
Boone Lake Boat Storage Facilit

$161,000.00
$123,900.00

Shaw & Shanks Architects, P.C.

Salmon, C.
Law, V.

New Construction
Construction Closed Out

Warranty Inspection due 6/06/09

6/26/08: Final Inspection

6/06/08: Substantial Completion Certificate issued
2/18/08: Construction NTP authorized

1/14/08: Construction Contract executed
3/14/08: Work delayed by wet weather

12/13/07: Funding revision by SBC

12/10/07: Add funds 12/13/07, start construction
contract

Bid date set for 12/04/07

10/25/07: CDP approved

220/020-02-2007
Joachim Bible Waterfowl Refug

$545,000.00
$0.00

In House (Agency Resources)
Ducks Unlimited

n/a
n/a

Renovation
Active Grants & Special Projects

Design services donated by Ducks Unlimited.

220/020-02-2008
New Lick Creek Refuge Impoun

$500,000.00
$0.00

Reedy & Sykes Archt & Design
Ducks Unlimited

Salmon, C.
Edwards, T.

New Construction
Active Grants & Special Projects

TWRA personnel will do the work.

220/020-03-2006
Holston River Bridge Access Sit

$65,000.00
$65,000.00

In House (Agency Resources)

In-House (Agency)
nfa

New Construction
Active Grants & Special Projects

12/10/07: Design in progress
Knoxville/work out access with TDOT
No Design Agreement is applicable

220/020-03-2007
Second Baptist Church Fishing

$148,000.00
$0.00

In House (Agency Resources)

n/a
n/a

Renovation
Active Grants & Special Projects

5/15/08: Project just started
TVA/Archaeology

No Designer required

In Clinton, thirty year lease for property

220/020-03-2008
Eagle Bend Hatchery Ponds

$140,000.00
$0.00

In House (Agency Resources)

Salmon, C.
Edwards, T.

New Construction
Active Grants & Special Projects

TWRA will provide work.



220/020-04-2007
Royal Blue Office Building

$239,000.00
$214,900.00

Falconnier Designs

Law, V.
n/a

New Construction
Construction Document Phase

10/08/08: Need scope/budget with sprinklers confirmed
10/08/08: CDP contract time extension issued by PM,
additional 200 calendar days granted to resolve State
Fire Marshal's Office issues. New CDP date will be
1/11/2009

8/01/08: CDPs have been with FM office for 4 weeks
5/12/08: DDP approved, NTP to CDP authorized
1/24/08: Design NTP-SDP authorized

12/18/07: Design contract executed

11/07/07: Design contract in signature process

220/020-04-2008
Norris Lake Boating Access

$60,000.00
$0.00

In House (Agency Resources)

Salmon, C.

Edwards, T.

Renovation
Active Grants & Special Projects

TWRA personnel will provide work.

220/020-05-2007
Dandridge Bridge Boat Ramp E

$29,000.00
$0.00

In House (Agency Resources)

n/a
n/a

New Construction
Active Grants & Special Projects

No designer required.
TDOT building bridge, working with them on Hwy 92

220/020-08-2007
Eagle Bend Hatchery Maintenan

$250,000.00

$221,812.00 Henley Roofing Company, Inc.

Barge Waggoner Sumner & Cannon

Salmon, C.

Edwards, T.

Re-roof
Substantially Complete

11/10/08: Substantially Complete

9/11/08: NTP issued, RSC is 2/07/09 (150 days)
8/25/08: Construction contract executed

7/23/08: Bid Date

7/08/08: Pre Bid Conference

6/16/08: Bid Date set

6/13/08: CDP approved, authorized to proceed to Bid
Phase

6/03/08: DDP complete, authorized to proceed to CDP
5/15/08: Documents ready soon, per BWSC, mid-June
3/24/08: SDP approved, NTP to DDP authorized
3/14/08: Design NTP to SDP authorized

2/29/08: Design Agreement executed

2/14/08: Designer lost contract originally sent, resent
contract

11/20/07: Contract to Designer for signature

12 Projects

$2,460,820.00

( Total Budgeted Cost of Projects )

Department Totals:

20 Projects Valued at

$5,608,820.00

( Total Budgeted Cost of Projects )
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